

IN ACCOUNT WITH
CAROLINA CONSTRUCTION COMPANY

\$10,000.00	Contract price, addition to 26 Allendale Lane.
1,000.00	Credit - fireplace
<hr/>	
\$ 9,000.00	Revised contract price
<hr/> <hr/>	

ADDITIONS AND CHANGES AUTHORIZED BY
DOUGLAS M. THOMAS AND INDIANA P. THOMAS

\$ 450.00	2 x 8 floor joists instead of 2 x 6, plus additional piers and plates and purline
81.00	woodgrain hardboard instead v-groved hardboard
150.00	insulation of heating system
50.00	2 overhead lights instead of 1
125.00	extra length dressing table and light
108.00	27 sheets panelling in den at \$10.00 a sheet instead of \$6.00 a sheet
40.00	8-panel Spanish door instead of solid 6-panel door
125.00	bookcase in rear bedroom instead of closing up window
56.00	bath accessories - soap dish, two towel racks at construction site but not installed (actual cost)
22.00	200 brick taken from premises and used in utility room by owner (\$110.00 per 1,000)
600.00	difference in cost between inlaid tile as specified in contract and actual cost of tile selected by Thomas' for sunroom, old bath and new bath
385.00	relocation of electric service and changing 60 amp service to 150 amp service, plus pad.
<hr/>	
2,192.00	
11,192.00	TOTAL AMOUNT DUE ON CONTRACT, PLUS ADDITIONS
6,510.00	LESS AMOUNT PAID ON ACCOUNT BY THOMASES
<hr/>	
\$ 4,682.00	TOTAL AMOUNT DUE ON ACCOUNT
<hr/> <hr/>	

The above is a true and just account of the amount owing to the undersigned by Douglas M. Thomas and Indiana P. Thomas.

SWORN to before me this 14th
Day of December, 1978.

Constance H. McBird (L.S.)
Notary Public for S. C.
My Commission Expires: 5/17/83

W. A. Jones
W. A. Jones, d/b/a Carolina Construction
Company

RECORDED DEC 21 1978