



Universal Constructors, Inc.

VOL 20 PAGE 1453

CHANGE ORDER NO. 1

Date 5-6-86

Job: Oak Ridge Apartments

Item Plumbing

Job No.: 146

Issuance Date _____

TO: Satterfield Plumbing Company
Route 5
Greer, South Carolina 29651

DESCRIPTION OF CHANGE:

Furnish all material and labor for reconstruction of Building Pad #16.....\$6,400.00

The building pad was originally constructed in the wrong location.

ORIGINAL TERMS AND CONDITIONS OF SUBCONTRACT SHALL PREVAIL.

Material \$3,400.00

Labor 120 hrs. \$2,400.00

Tractor 20 hrs. \$ 600.00

Total \$6,400.00

Previous Amount..... 421,000.00

Amount of Change..... 6,400.00

Revised Total..... \$427,400.00

Changes Approved:

SATTERFIELD PLUMBING COMPANY

BY: _____

Approved By:

UNIVERSAL CONSTRUCTORS, INC.

BY: