J. A. Pierce Ent., Inc.
508 A Union Street
Spartanburg, S.C. 29301-4418
(803) 583-4211

STATEMENT VOL 21 PAGE 214

No.

Date July 5, 1988

Your Order No. Contract

Shipped to

- Bausch and Lomb, Inc.
  Aerosol Line Project
- 8507 Pelham Road
  Greenville, S. C.

Sold To

- W. H. C. Constructors, Inc.
- P. O. Box 17069
- Greenville, S. C. 29606

Our Order No.	Salesman	Terms	F.O.B.	Date Shipped	Shipped VIA
Contract	JP				

Quantity Ordered	Quantity Shipped	Stock Number/Description	Unit Price	Unit	Amount
		1) Original Contract			$69,170.00
		2) Less 2 Items Deleted			- 750.00
			SUB TOTAL:		$68,420.00
		3) Change Orders Per Attached List 10 Pages			+93,372.44
			TOTAL:		$161,792.44
		4) Payments Received			-117,885.15
		2/19/88 $ 20,000.00			
		3/01/88 5,606.10	BALANCE DUE:		$ 43,907.29
		4/01/88 42,279.05			
		5/06/88 50,000.00			
		$117,885.15			

WilsonJones
Carbonless

STATE OF S. C.)
COUNTY OF SPARTANBURG)

Personally appeared before me James A. Pierce as President of James A. Pierce Enterprises, Inc., who after being duly sworn, deposes and states that the foregoing account is true and correct and that no part of the $43,907.29 balance has been paid.

SWORN TO before me this
13 day of Sept 1988
Claude R. Dunlap (SEAL)
Notary Public for South Carolina
My commission expires Oct 15, 1989

James A. Pierce Enterprises, Inc.

BY: James A. Pierce Pres.
James A. Pierce, President