2 OF 8

FHA FORM NO. 2328
July 1968

U. S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT
FEDERAL HOUSING ADMINISTRATION

Form Approved
Budget Bureau No. 63-R069

Date: May 20, 1969

CONTRACTOR'S and/or MORTGAGOR'S COST BREAKDOWN
(SCHEDULES OF VALUES)

Project No.: 054-35017

Building Identification: 6-A (6-3BR)

Sponsor: J. C. Long

Name of Project: Piedmont Manor, Inc.

Location: Greenville, S. C.

This form represents the Contractors and/or Mortgagors firm costs and services as a basis for disbursing dollar amounts when insured advances are requested. Detailed instructions for completing this form are included on the reverse side.

DIV	TRADE ITEM	COST	TRADE DESCRIPTION	NAME OF CONTRACTOR AND/OR SUBCONTRACTOR
1	3 Concrete	3164.16		
2	4 Masonry	6309.24		
3	5 Metals	179.04		
4	6 Rough Carpentry	11,483.28		
5	6 Finish Carpentry	2973.60		
6	7 Waterproofing	--		
7	7 Insulation	459.48		
8	7 Roofing	1289.76		
9	7 Sheet Metal	136.00		
10	8 Doors	1584.00		
11	8 Windows	1032.00		
12	8 Glass	--		
13	9 Lath & Plaster	--		
14	9 Drywall	3024.60		
15	9 Tile Work	445.05		
16	9 Acoustical	--		
17	9 Wood Flooring	--		
18	9 Resilient Flooring	1236.00		
19	9 Painting & Decorating	2780.40		
20	10 Specialties	360.00		
21	11 Special Equipment	--		
22	11 Cabinets	1476.60		
23	11 Appliances	1675.50		
24	12 Blinds & Shades, Artwork	--		
25	12 Carpets	--		
26	13 Special Construction	--		
27	14 Elevators	--		
28	15 Plumbing & Hot Water	4200.00		
29	15 Heat & Ventilation	2760.00		
30	15 Air Conditioning	--		
31	16 Electrical	2400.00		
32	Accessory Buildings			
33	TOTAL STRUCTURE(S)	18,970.71		
34	2 Excavation			
35	2 Grading			
36	2 Utilities			
37	2 Site Improvements			
38	2 Lawns & Planting			
39	2 Unusual Site Condition			
40	TOTAL LAND IMPVTS.		HOME, ESSENTIAL AND SPECIAL EXTERIOR LAND IMPROVEMENT (costs not included in trade item breakdown)	OFFSITE COSTS (costs not included in trade item breakdown)
41	TOT. STRUCT. & LAND IMPVTS.		DESCRIPTION / EST. COST	DESCRIPTION / EST. COST
42	17 GENERAL REQUIREMENTS			
43	SUBTOTAL (Lines 41 and 42)			
44	BUILDER'S OVERHEAD			
45	BUILDER'S PROFIT			
46	SUBTOTAL (Lines 43 thru 45)			TOTAL $
47				DEMOLITION (costs not included in trade item breakdown)
48				DESCRIPTION / EST. COST
49	OTHER FEES			
50				
51				
52	BOND PREMIUM			
53	TOTAL FOR ALL IMPROVEMENTS		TOTAL $	TOTAL $

Contractor: Construction Service Co. By: J. W. Sottile Date: May 20, 1969

Mortgagor: Piedmont Manor, Inc. By: [signature] Date: May 20, 1969

FHA: Joe Walker (Chief Analyst) [signature] (Director, Processing & Control Division) Date: 6-10-69