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TRIANGLE CONSTRUCTION COMPANY

ﬁ E 2 TeLerHONE 288.5500 P. O, Box 6266

GREENVILLE, SOUTH CAROLINA 29606

STATEMENT OF ACCOUNT OF
BEACON PROPERTIES 184

June 27, 1985

Item Date Due Amount
Change Order 7 4/ 5/85 $ 5,311.00
Change Order 8 4/15/85 1,503.00
Change Order 9 5/17/785 678.00
Door lock 4] 5785 153.84
Dimmer control 4/ 5/85 56.67
Duke Power bills 3/12/85 7,519.95
Retainage 4/ 5/85 15,000.00
Retainage 4/15/85 5,000.00
- Paving repairs (Beacon portion) 6/ 7/85 2,500.00
Bonus, early completion
$ 1,250.00 x 84 days 6/ 7/85 105,000. 00
Interest on above through 6/30/85
$ 7,519.95 x .0875 x 110/365 $198.30
. 20,521.21 x .0875 x 86/365 423.07
Ny 6,503.00 x .0875 x 76/365 118.48
. 678.00 x .0875 x 44/365 7.15
107,500.00 x .0875 x 23/365 592.72 :
) 1,239.72
$143,962.18
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