

Cost Reductions
River Falls Fire Department
Durham Greene, Inc.
29-May-13

Base Pricing	\$	725,000
Reductions		
1 County Demolition, Asbestos Abatement, Grading & Paving	\$	(75,500)
2 Money Raised so far-fund raising	\$	(149,500)
3 Delete Cascade System	\$	(30,000)
4 Delete Flag Pole	\$	(2,054)
5 Reduce Landscaping Allowance	\$	(5,000)
6 Reduce Superintendent Time	\$	(10,000)
7 Delete Contingency	\$	(15,100)
8 Reduce Contractor Mark up on savings	\$	<u>(10,304)</u>
Total Reductions	\$	(297,458)
Revised Cost of the Building	\$	427,542

*The County must demolish the building following the abatement contractor's direction. This includes using lined trucks/dumpsters. The abatement portion of the project is \$21,350.