



Durham Greene, Inc.
2655 Farris Bridge Road
Easley, SC 29640
(864) 859-3095 / (864) 859-2779 (F)
More than just a General Contractor...

May 8, 2013

River Falls Fire Department
602 River Falls Road
Marietta, SC 29661

Attn.: Mr. Terry Hightower

Re: Revised Construction Estimate

Dear Mr. Hightower:

I am writing to provide you with a revised proposal for the design and construction of the new River Falls Fire Station. In accordance with our conversation the scope of work and associated costs are to be revised as follows:

Base proposed amount	\$725,000.
1. Delete demolition of building. Now to be performed by Greenville County (as are items 2-4)	(\$34,150.)
2. Delete asbestos abatement costs including air monitoring, plan Design, and monitoring	(\$21,350.)
3. Delete all grading on project including rough and final grading	(\$10,000.)
4. Delete asphalt paving and striping. This includes sub base stone	(\$10,000.)
Total items 1 -4	(\$75,500.)
Revised total	\$649,500.

Please contact me with any questions.

Sincerely,

Duane Greene
President

Also providing Conceptual Planning, Design, Engineering, Construction Cost Evaluation & Construction Management