



C D & T ENTERPRISES, INC.
P.O. Box 1075, Easley, S.C. 29641
803 - 296-0692

August 4, 1986

BOOK 20 PAGE 134

Extra work and materials for footing (Due to rock problem) see attachment	\$1,623.19
Per Contract - 12X	134.78
French Door difference (see attached)	528.48
Front stairwell (required for egress per building codes)	
Material	310.80
Framework	222.60
Drywall	202.65
Labor	160.00
Landing	98.80
	994.75
Carpet & Tile - Main Floor allowance:	
Dance floor area tile \$1.50/sq.ft X 580 Ft	\$870.00
Carpet area 616 Sq/ft X 68.5 Yds @ \$9	616.50
Loft Area 47.5 yds @ \$9	427.50
	<u>1,914.00</u>
Difference (see attachment)	\$1,793.42
Roof Shingles - std, rect	\$20.97/SQ
Prestique II	\$40.92/SQ
Difference \$19.95 X 27 Squares	538.65
TOTAL DUE	\$5,673.27
Due on 4/9/86	628.00
Due on Contract	<u>\$13,800.00</u>
GRAND TOTAL DUE	\$20,101.27

Recorded September 30, 1986 at 10:48 A/M

12826