

BOB DAVIES BUILDER
PO BOX 647
GREENVILLE, SOUTH CAROLINA 29602
252 3700

BOOK

18 PAGE 943

James W. Pidler

December 16, 1980

Billing from 8/8/80 thru 12/15/80

Nat---10 Days

Extra sprinkler for Island	6350.00
Extra sprinkler above pool area	450.00
Wall @ end of canal	265.00
Extra rock for Rd.	356.00
Extra mulch 2 loads @ \$125.00	250.00
Extra paving, widen rd. curbs, sealer	1,300.00
Repair septic	2,600.00
Regrade, regrass, replant Liriodo, shrubs on hill @ drain field area.	1,000.00
Extra electric-total \$7,972.63 bal. due	4,972.63
Grass area on South side by pool	250.00
Transplant 20 Mtn. Laurels to lower beds	200.00
Staked 6 existing trees	60.00
Repair rotted door to service yard	40.00
Install drain under centipede to lake	250.00
Install drain in area by basement door	45.00
Build shake roof storage room in dressing area	567.56
Extra pins for timer	21.00
Transplant 9 Azalias from N. bed to S. corner	75.00
Remove 12 stumps by hand labor.	240.00
Transplant 14 Am. Hollies, cut, haul 9 trees	235.00
Move & place exist stepping stones to form walk near green, inside dressing area.	200.00
Thin out trees on S. side of pool (Sat.) and haul off debris.	400.00
Furnish and plant 12 Junipers	240.00
Furnish and plant 14 White Pines	280.00
Plant changed by plan or deleted (see attached)	358.00

Previous estimates & billing

\$14,405.19
44,667.00

Less previous payments

59,072.19
45,000.00

\$14,072.19