

BOB DAVIS BUILDER  
P.O. BOX 6007  
GREENVILLE, SOUTH CAROLINA 29616  
812 1100

BOOK 18 PAGE 1025

James W. Fidler

December 16, 1980

Billing from 8/8/80 thru 12/15/80

Net---10 Days

|  |          |
|--|----------|
| Extra sprinkler for island   | \$350.00 |
| Extra sprinkler above pool area  | 450.00   |
| Wall @ end of canal  | 265.00   |
| Extra rock for Rd.   | 356.00   |
| Extra mulch 2 loads @ \$125.00   | 250.00   |
| Extra paving, widen rd. curbs, sealer  | 1,300.00 |
| Repair septic  | 2,000.00 |
| Regrade, regrass, replant liriods,<br>shrubs on hill @ drain field area.             | 1,000.00 |
| Extra electric-total \$7,972.63 bal. due   | 4,972.63 |
| Grass area on South side by pool   | 250.00   |
| Transplant 20 Mtn. Laurels to lower beds   | 200.00   |
| Staked 6 existing trees  | 60.00    |
| Repair rotted door to service yard   | 40.00    |
| Install drain under centipede to lake  | 250.00   |
| Install drain in area by basement door   | 45.00    |
| Build shake roof storage room in dressing area                                       | 567.56   |
| Extra pins for timer   | 21.00    |
| Transplant 9 Azalias from N. bed to S. corner  | 75.00    |
| Remove 12 stumps by hand labor   | 240.00   |
| Transplant 14 Am. Hollies, cut, haul 9 trees   | 235.00   |
| Move & place exist stepping stones to form<br>walk near green, inside dressing area. | 200.00   |
| Thin out trees on S. side of pool (Sat.)<br>and haul off debris.                     | 400.00   |
| Furnish and plant 12 Junipers  | 240.00   |
| Furnish and plant 14 White Pines   | 280.00   |
| Plant changed by plan or deleted (see attached)                                      | 358.00   |

Previous estimates & billing

\$14,405.19  
44,667.00

Less previous payments

50,072.10  
45,000.00

\$14,072.10

Page 1 of 2

4328 IV-2