CHANGE Distribution to: 19 145 615 OWNER ARCHITECT CONTRACTOR FIELD 00000 **ORDER** AIA DOCUMENT G701 OTHER 105 North Street CHANGE ORDER NUMBER: One PROJECT: Greenville, SC (name, address) INITIATION DATE: 19 March 1985 . TO (Contractor): ARCHITECT'S PROJECT NO: 8015 Morris Construction Co. P.O. Box 5397 Greenville, SC 29606 CONTRACT FOR: General Construction CONTRACT DATE: You are directed to make the following changes in this Contract: Delete installation of storm windows.
 Add 1" insulating glass in lieu of 1/4" plate galss at all storefronts.
 Delete approximately 58 L.F. of Deduct \$ 384.00 Add \$3,225.00 \$ 450.00 curbs at planters. Deduct 350.00 \$ 350.00 \$ 300.00 Rework one extrance on East North Street Add 5. Additional painting colors. Add

| Not valid until signed by both the Owner and Arch Signature of the Contractor and cates his agreemen | itect 1 herewith, including any adjustment in the Co | ntract Sum or Contract Time. |
|---|--|--|
| The original (Contract Sum) (Guaranteed Max | | |
| Net change by previously authorized Change | Orgers | ***** |
| The (Contract Sum) (Guaranteed Maximum Co | | |
| The (Contract Sum) (Guaranteed Maximum C by this Change Order | | \$ 3,041.00 |
| The new (Contract Sum) (Guaranteed Maximum Cost) including this Change Order will be \$ 59,958.00 | | |
| The Contract Time will be (increased) (decre | | (U) Days. |
| The Date of Substantial Completion as of the | | • |
| DALTON MORGAN SHOOK & PARTNERS | MORRIS CONSTRUCTION | Authorized: 105 NORTH ST. PARTNERSHIP |
| 1141 Fifth Street | CP. B. S397 | Ruester Development |
| Addims | Address | Address |
| Charlotte, NC 28202 | Greenville, SC 29606 | 5921 Park Rd, Suite 510 |
| 1011000 | 21 1011 | Charlotte, NC 33209/ |
| W Klu Silly | W Bruth dolulary | ex sidy A Wafe of |
| DATE 22 Hazes | DATE 3/29/85 | DATE 4/19/11 |
| ATA DOCUMENT GIST . CHANGE ORDER . THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 N | AFRIL 1978 EDITION + AIA ⁸ + © 1978 EW YORK AVE, N.W., WASHINGTON, D.C. 2000 | G701 — 197 ⁷ |