

Blankenship Electric, Inc.

INDUSTRIAL - RESIDENTIAL - COMMERCIAL

2230 W. Blue Ridge Drive
GREENVILLE, SOUTH CAROLINA 29611

Remit To:
P. O. Box 2427
Greenville, S. C. 29602

VOL 21 PAGE 475

DATE July 17, 1987

TO: T. E. Lane
P. O. Box 5735
Greenville, S.C 29606

PROJECT PPG

ESTIMATE NO. Final

ORIGINAL CONTRACT AMOUNT	13,500.00
TOTAL ADJUSTMENTS (ADD) (DEDUCT)	5,350.00
ADJUSTED CONTRACT	18,850.00
MATERIAL STORED	
LABOR & MATERIAL IN PLACE	18,850.00
	18,850.00
LESS PREVIOUS GROSS	13,500.00
	5,350.00
LESS 10 % RETAINAGE	535.00
AMOUNT DUE	4,815.00

ADJUSTMENTS	CONTRACT
1. _____	_____
2. _____	_____
3. _____	_____
4. _____	_____
5. _____	_____
6. _____	_____
TOTAL ADJUSTMENTS (ADD) (DEDUCT)	_____