

## BROWN PROPERTIES O. J., INC. P.O. BOX 741, TAYLORS, S.C. 29687

## BUILDER — DEVELOPER — REALTOR CUSTOM HOME CONTRACTOR

## **CONTRACT**

CHANGE ORDER

R. Bruce & Audrey V. Beerman	Lot 6 Rocky Creek Sub-division	10-16-87
OWNER'S NAME .	JOB LOCATION (IDENTIFICATION)	DATE
	Greenville County, S. C.	3
ADDRESS	ADDRESS	CHANGE ORDER NO.
	, you are hereby requested to make the follo for the dwelling to be constructed on the pro	
Description of changes requested	by owner:	
1. Change Family room door Double Hung Door Onit	to Foyer: to 5/0x6/8	<del>\$375.00-</del>
2. Change side steps to 12	0" Wide with Bull Nose Brick	\$328.00
·	· ·	
(Minimum Charge \$75.00) Total charges for this Change Order.  The Contract period provided for completion will be increased days.		328.00 \$ <del>703.00</del>
The revised Contract total including Three Hundred Thirteen Thou Sungapore 1	ig this and previous Change Orders will be: usand	312,939.13 \$ <del>-313,854.13</del>
This Change Order will become a p of same will apply hereto, unless	art of the original Contract, plans and specific	ations and all provisions
officers and representatives from a	ss and Idemnify Brown Properties of S.C., Inc and against all losses, liability or expenses th equest, or in any way growing out of the perf of the owner.	at may be incurred as a
	ve described changes and the charges show the original plans, specifications and contra	
OWNER AGREES TO PAY ALL N PERFORMED, UNLESS PAYMEN PROPERTIES OF S.C., INC.	IONIES DUE BROWN PROPERTIES OF S.C IT IS SECURED BY PAYMENT TERMS A	., INC. BEFORE WORK PPROVED BY BROWN
	R. Bruce Beern	man
WITNESS	OWNER R. Bruce Beern	nan
DATE	OWNER Audrey V. Beer	rman
ORIG: BPSC, INC.	COPY: OWNER — COPY: LENDER	BPSC — CO — 101 — 10-1-19





