

J.A. Pierce Ent., Inc.
508 A Union Street
Spartanburg, S.C. 29301-4418
(803) 583-4211

VOL 21 PAGE 215

7/5/88

DESCRIPTION AND PRICE OF CHANGE ORDERS
BRUSCH & LOMB - AEROSOL LINE JOB
W.H.C. CONSTRUCTORS, INC. - GENERAL CONTRACTOR

- 1) REMOVAL OF URETHANE FROM LINE #6, ALCOVE
AND EXISTING OFFICE AREA. \$ 960.00
- 2) 1 @ 3'x7' NEW STEEL PERSONNEL DOOR, FRAME
AND WIRE GLASS VISION WINDOW - EAST WALL. 375.00
- 3) ONE ADDITIONAL WINDOW IN NEW EAST WALL.
LABOR ONLY - WE RE-USED AN OLD WINDOW
AND FRAME SAVED FROM DEMO OF OLD EAST WALL. 125.00
- 4) TIME SPENT BY J.A.P. ON ASSEMBLY OF THE
3 PART S/S WINDOW UNIT FOR EAST WALL. 75.00
- 5) ADD #4 REBAR FLOOR DOWELS IN NEW CMU
WALLS, GROUT 2 COURSES. 880.00
- 6) INSTALL 2 @ #4 REBAR IN CHASE WALL CORNERS,
GROUT CORNERS SOLID. 205.00

~~END~~

