

ed at the National Archives
ABANDONMENT #219

December 14, 1918.

ABANDONMENT OF PROJECTS AT
CAMP WADSWORTH, SOUTH CAROLINA.

1. In accordance with the order of the Secretary of War, under date of December 9, 1918, (copy of which is hereto attached) YOU ARE HEREBY DIRECTED TO

ABANDON THE FOLLOWING PROJECTS AT

CAMP WADSWORTH, SOUTH CAROLINA:

Completion of Open Shelters.

Fencing at corrals.

Water System service.

Drainage and tent floors at the Auxiliary Remount Depot.

It is the policy of the War Department to abandon all tent camps as soon as possible. No further improvements will be made at tent camps, other than those necessary for the health and care of the garrisons now quartered thereat or to be sent there for demobilization.

Work on this project must be stopped immediately, as otherwise any further expenditures made in furthering the construction or completion, other than those necessary to prevent damage to Government property or to prevent other losses to the Government, would be wasteful and are prohibited.

H. S. FRENCH,
Major, Quartermaster Corps.

HSE:TWN:MKK:JEM

11-4-15 cb

RG 92

E 1998

B 707

F 602.2 general