

FROM: PRECISION BORING & TUNNELING CO., INC.
P.O. BOX 7315, Branwood Station
Greenville, South Carolina 29610

TO: NALEWS INC.
P.O. Box 6783, Station B
Greenville, South Carolina

For labor and materials re Western Carolina Regional Sewer Authority Construction site.

May 4, 1977	\$ 557.50
May 5, 1977	\$ 1,980.00
May 6, 1977	\$ 1,980.00
May 7, 1977	\$ 900.00
May 9, 1977	\$ 920.00
May 9, 1977	\$ 775.00
May 11, 1977	\$ 500.00
May 12, 1977	\$ 1,200.00
May 13, 1977	\$ 1,077.50
May 16, 1977	\$ 115.00
May 16, 1977	\$ 937.00
May 17, 1977	\$ 230.00
May 17, 1977	\$ 1,080.00
May 18, 1977	\$ 225.00
May 19, 1977	\$ 667.50
May 20, 1977	\$ 275.00
May 25, 1977	\$ 140.00
May 26, 1977	\$ 315.00
June 3, 1977	\$ 210.00
June 6, 1977	\$ 305.00
June 7, 1977	\$ 300.00
June 8, 1977	\$ 825.00
June 9, 1977	\$ 400.00

TOTAL COSTS \$15,935.00

LESS CREDITS -0-

NET DUE \$15,935.00

PERSONALLY appeared before me M.E. Durham, who, after being duly sworn states that he is the President of Precision Boring & Tunneling Company, Inc., of Greenville, South Carolina, that he is familiar with the foregoing account and knows it to be true and correct; that Western Carolina Regional Sewer Authority formerly known as Greater Greenville Sewer District and Nalews Inc. continue to owe to Precision Boring & Tunneling Co., Inc. of Greenville, South Carolina the sum of \$15,935.00 no part of which is subject to any credits or offsets, from the undistributed monies under the contract.

PRECISION BORING & TUNNELING CO., INC.

BY: M.E. Durham
M.E. Durham
ITS: PRESIDENT

SWORN TO before me this
23 day of June, 1977.

W. Dennis Chamberlain (SEAL)
NOTARY PUBLIC FOR SOUTH CAROLINA
My Commission Expires: 6/1/86