



MORRIS CONSTRUCTION COMPANY
219 NORTH PLEASANTBURG DRIVE
GREENVILLE, SOUTH CAROLINA 29606

BOOK 19 PAGE 517
BOOK 19 PAGE 537

PO BOX 5392
803 233 7411

October 31, 1983

I-N-V-O-I-C-E

B.C.C., Inc.
P.O. Box 52693
Atlanta, Ga. 30355

Re: Job No. 10-83
Arby's - Greenville
Purchase Order No. 923A
Change Order No. 1

For labor as agreed - referenced by enclosed time sheets.

Monday - 10-17-83:

1 Carpenter's Helper	8 hours @ \$10.00/hour	80.00
2 Carpenters	16 hours @ \$12.00/hour	192.00

Tuesday - 10-18-83:

1 Carpenter	2 1/2 hours @ \$10.00/hour	25.00
1 Carpenter	9 1/2 hours @ \$12.00/hour	114.00

Wednesday - 10-19-83:

1 Carpenter's Helper	9 hours @ \$10.00/hour	90.00
2 Carpenters	18 hours @ \$12.00/hour	216.00
1 Carpenter Foreman	9 hours @ \$13.50/hour	121.50

Thursday - 10-20-83:

1 Carpenter's Helper	10 hours @ \$10.00/hour	100.00
3 Carpenters	30 hours @ \$12.00/hour	360.00
1 Carpenter Foreman	10 hours @ \$13.50/hour	135.00

Friday - 10-21-83:

3 Laborers	16 1/2 hours @ \$ 8.00/hour	132.00
(1 was driver of dump truck)		
3 Carpenters	25 1/2 hours @ \$12.00/hour	306.00
1 Carpenter Foreman	8 1/2 hours @ \$13.50/hour	114.75

Dump Truck For Clean Up and Hauling	5 1/2 hours	35.00
Dump Tickets	One @ \$ 4.50/each	4.50

Monday - 10-24-83:

1 Carpenter's Helper	8 hours @ \$10.00/hour	80.00
3 Carpenters	24 hours @ \$12.00/hour	288.00
1 Carpenter Foreman	8 hours @ \$13.50/hour	108.00

TOTAL \$2,571.75

Since 1899

Exhibit B

0637

74328