



VOL 21 PAGE 168

VOL 21 PAGE 168

Johnny B. Capps Construction
210 Sweetbriar Rd.
Greenville, S. C. 29615

November 5, 1987

Cypress Development

P. O. Box 10194

Greenville, S. C. 29603

Net due 11-13-87

The Woods - Lot # 32

Draw # 6

25% profit due on work
completed 10-15-87 and
billed in draw # 5

\$ 1,024 15

Draw # 5

\$ 4,176 63

Draw # 6

2,024 15

Less: paid 10-23-87

5,200 79

Balance now due

2,500 00

Balance now due

\$ 2,700 79



VOL 21 PAGE 168

Johnny B. Capps Constr
210 Sweetbriar Rd.
Greenville, S. C. 296

11/987

Cypress Development

P. O. Box 10194

Greenville, S. C. 296

Net due 10-23-87

The Woods - Lot # 32

Draw # 5

Payroll & Overhead 63

2 - 77 @ \$23

1 - 10 @ \$15

2 - 119.5 @ \$1

1 - 40 @ \$8.50

1 - 27 @ \$6.50

Truck Expense

80 00

Total due this 4176 63

