

GALWAY CONSTRUCTION CORP.
FRONTAGE ROAD
(803) 845-5563
ROUTE 7, BOX 544
PIEDMONT, S. C. 29673

VOL 21 PAGE 355

Greenville Hilton Hotel
Extra Work

1. Adjust Storm Sewer Manholes and Existing Sanitary Sewer Manhole
to Match Revised Grading Plan

A. Subcontractor	\$390.00
B. Materials	<u>198.14</u>
Subtotal	\$588.14
15% for Overhead/Profit	<u>88.22</u>
Total Due	\$676.36