

BTL CHANGES

J. A. Pierce Ent., Inc.  
508 A Union Street  
Spartanburg, S.C. 29301-4418  
(803) 583-4211

VOL 21 PAGE 216

Pg. 2

- 7) REMOVE S/S FRAME IN NEW EAST WALL, RE-INSTALL  
IN SAME LOCATION WITH REVERSAL OF DOOR SWING. \$ 250.00
- 8) Add 2 WALL EXPANSION JOINTS. 175.00
- 9) DEMO PORTION OF CMU EAST WALL AFTER RECEIPT  
OF BTL REVISED DRAWING, CLEAN UP AND LAY OUT  
LOCATION OF REVISED OPENINGS. 975.00
- 10) REMOVE AND RELOCATE 10 PERSONNEL DOOR AND 10  
8" X 8" X 8" CHANNEL FRAME. 400.00
- 11) ADDITIONAL 8" CORE-FILLED CMU, SAND & MORTAR 780.00
- 12) RELOCATE FLOOR DOWELS 50.00
- 13) DEMO SECTION OF RE-BUILT WALL TO PROPERLY  
LOCATE WALL EXPANSION JOINT. RELOCATE  
PERSONNEL DOOR AGAIN. 375.00
- 14) MASONRY LABOR ON WALL REBUILDING 2225.00
- 15) CHANGE IN WALL PILASTER TIE-IN FROM  
ORIGINAL DRAWINGS. STEEL PLATE, CUT & WELD 75.00

*(Handwritten initials)*

