

B4L CHANGES

J. A. Pierce Ent., Inc.
508 A Union Street
Spartanburg, S.C. 29301-4418
(803) 583-4211

VOL 21 PAGE 222

Pg. 8

- 42) TNEMEC PAINT RE-STOCKING FEE^s, ETC. \$ 365.54
- 43) INSTALL "CEILCOTE" FLOOR AND BASE
IN LINE 7. (PRICE REVISED 6/29/88) 12,304.26
- 44) Additional grid work AND CEILING TILES
FOR PACKAGING ROOM. AUTH. BY R. PERCOCK 2,155.00
- 45) Additional grid work IN LINE 7. AUTH. R. PERCOCK 795.00
- 46) Additional LABOR AND MATERIALS PROVIDED
BY BONITZ FOR STRUCTURAL SUPPORT UNDER
HEPA DUCTWORK IN LINE 6 PLUS ADDITIONAL
WALL BOLTS REQUESTED BY E. PRILLIG. 1046.25
- 47) 2 CTNS. MYLAR CEILING TILES (TR. PERCOCK) 205.00
- 48) LABOR AND MATERIALS TO REPLACE / REPAIR
DAMAGED CEILING TILES AND INSTALL
ADDITIONAL CROSS "T" IN LINE 6. 150.00
- 49) 24 TUBES GEIZOO SILICONE CAULK 195.60
- 50) 8 TUBES GEIZOO FOR SMITH'S HVAC 65.20

~~100~~

