

BTL CHANGES

J. A. Pierce Ent., Inc.
508 A Union Street
Spartanburg, S.C. 29301-4418
(803) 583-4211

VOL 21 PAGE 1224
Pg. 10

- 57) PAINT MAN DOOR - LINE 7 TO PKG. \$ 50.00
- 58) RE-INSTALL GRID AND CEILING TILES IN SUPERVISOR'S HALLWAY (LADDER LOCATION WAS MOVED TO OTHER SIDE) 200.00
- 59) CAULK AT FLOOR/WALL IN PKG. ROOM 104.00
- 60) INSTALL PLEX AROUND CONVEYOR 243.08

TOTAL OF CHANGE ORDERS: \$ 93,372.44

ORIGINAL CONTRACT LESS
ITEMS DELETED 68,420.00

GRAND TOTAL JOB: \$ 161,792.44

PAYMENTS RECEIVED: 117,885.15

BALANCE DUE: \$ 43,907.29

James H. Pierce



