

BIL CHANGES

J.A. Pierce Ent., Inc.
508 A Union Street
Spartanburg, S.C. 29301-4418
(803) 583-4211

VOL 21 PAGE 218

Pg. 4

- 21) COST TO CUT, LEAVE A PORTION IN PLACE,
AND ADD SECTION TO THE 8" STEEL FRAME
PREVIOUSLY IN EAST WALL AT CORNER OF
EXISTING DRYWALL WALL. \$ 125.00
- 22) INSTALL MRS LEXAN AND DESICCANT STRIPS
IN 2 @ DOUBLE PANE DOORS, 2 @ SINGLE PANE
DOORS. INCLUDES TRIP EXPENSE TO COLUMBIA,
S.C. AND INSTALLATION OF S/S STOP SUPPLIED
BY BLOUNT. 3112.00
- 23) COST FOR LOSS OF PLASTERING MATERIALS
PER LETTER OF 1/15/88. 150.00
- 24) COST TO REMOVE LATHE CONTAINING INCORRECT
PLASTER MATERIALS. NEW LATHE INSTALLED. 720.00
- 25) DRILL & TAP 4 S/S DOORS 2/2/88 FOR
INSTALLATION OF HARDWARE. 405.77
- 26) EXTRA PAINT, LABOR, ETC. LOST ON 1/27/88 DUE
TO W. NEELY HALTING PAINT CREW. 240.11

~~810~~

