

BOOK 18 PAGE 378

Custoa Design Builders, Inc.

P.O. Box 4665 - Greenville, S.C. 29608

January 10 80

Larry C. Ferguson - Owner, The Village Inn

Mauldin Rd. - Mauldin S.C.

Balance Due on Day of Completion (PAST DUE)

Contract	13,200 00
Payment 11/20/79	6,500 00
Payment 12/14/79 (Completion)	<u>4,000 00</u>
	2,700 00

## Extras:

Construction of Canopy over Bar	
--Labor & Materials	+ 375 00
Construction of Canopy over Bandstand	
--Labor & Materials	+ 455 00
Construction of 24 additional sq.ft.	
of Foyer entrance	+ 480 00
50 additional sq.ft. of dance floor	+ 127 00
Install new power lines to outdoor	
sign	+ 65 00
Install approx. 32 L.F. of handrail	
@ \$4.00 per L.F.	+ 128 00
SUB TOTAL	4,330 00

*JK*